

Table 1: Project Details and Financials																	
Project ID		Project Name		Project Type		Project Status		Project Manager		Project Start Date		Project End Date		Project Budget (USD)		Project Actual Cost (USD)	
ID	Code	Name	Description	Type	Status	Manager	Start Date	End Date	Budget	Actual Cost	Variance	ROI (%)	Risk Level	Complexity	Location	Notes	
001	P001	Project A	Development of a new software application.	Software	In Progress	John Doe	2023-01-01	2023-12-31	1000000	950000	50000	15%	Low	Medium	New York	Project completed on time and within budget.	
002	P002	Project B	Infrastructure upgrade for the company's data center.	IT Infrastructure	Completed	Jane Smith	2022-03-01	2022-11-30	500000	480000	20000	10%	Medium	High	California	Project completed ahead of schedule.	
003	P003	Project C	Marketing campaign for the new product line.	Marketing	On Hold	Mike Johnson	2023-02-01	2023-09-30	200000	210000	-10000	8%	Low	Low	Florida	Project is currently on hold.	
004	P004	Project D	Facility renovation for the company's headquarters.	Construction	In Progress	Sarah Lee	2023-04-01	2024-03-31	3000000	3100000	-100000	12%	High	Very High	Texas	Project is currently on track.	
005	P005	Project E	Research and development for a new technology.	R&D	On Hold	David Kim	2023-05-01	2024-06-30	1500000	1600000	-100000	20%	Medium	Medium	Illinois	Project is currently on hold.	
006	P006	Project F	Manufacturing plant expansion in Asia.	Manufacturing	Completed	Emily White	2022-06-01	2023-05-31	800000	780000	20000	18%	Low	Medium	Ohio	Project completed successfully.	
007	P007	Project G	IT system upgrade for the company's HR department.	IT Systems	In Progress	Robert Brown	2023-07-01	2023-11-30	400000	410000	-10000	11%	Medium	High	Washington	Project is currently on track.	
008	P008	Project H	Product launch for a new line of consumer goods.	Product Development	Completed	Lisa Green	2023-08-01	2023-10-31	300000	290000	10000	9%	Low	Low	Georgia	Project completed successfully.	
009	P009	Project I	Facility renovation for the company's regional office.	Construction	On Hold	Kevin Black	2023-09-01	2023-12-31	600000	610000	-10000	13%	Medium	Medium	Arizona	Project is currently on hold.	
010	P010	Project J	Customer service portal development.	Software	In Progress	Amanda Gray	2023-10-01	2024-01-31	250000	260000	-10000	7%	Medium	High	Colorado	Project is currently on track.	
011	P011	Project K	Supply chain optimization for raw materials.	Logistics	Completed	Christopher Hall	2023-11-01	2023-12-31	700000	680000	20000	16%	Low	Medium	Michigan	Project completed successfully.	
012	P012	Project L	Employee training program for new hires.	HR	In Progress	Michelle King	2024-01-01	2024-03-31	150000	160000	-10000	6%	Low	Low	North Carolina	Project is currently on track.	
013	P013	Project M	Website redesign for the company's e-commerce site.	Web Development	Completed	Daniel Scott	2024-02-01	2024-04-30	100000	98000	2000	5%	Low	Low	South Carolina	Project completed successfully.	
014	P014	Project N	Mobile app development for a new market.	Software	In Progress	Olivia Taylor	2024-03-01	2024-06-30	350000	360000	-10000	14%	Medium	High	Virginia	Project is currently on track.	
015	P015	Project O	Logistics network expansion to new regions.	Logistics	On Hold	Benjamin Adams	2024-04-01	2024-09-30	900000	910000	-10000	17%	High	Very High	Wisconsin	Project is currently on hold.	
016	P016	Project P	Quality control system implementation.	Manufacturing	Completed	Sophia Baker	2024-05-01	2024-07-31	120000	118000	2000	4%	Low	Low	Minnesota	Project completed successfully.	
017	P017	Project Q	Internal audit system upgrade.	IT Systems	In Progress	Matthew Clark	2024-06-01	2024-08-31	80000	82000	-2000	3%	Low	Low	Missouri	Project is currently on track.	
018	P018	Project R	Customer feedback system launch.	Marketing	Completed	Isabella Evans	2024-07-01	2024-08-31	90000	88000	2000	2%	Low	Low	Alabama	Project completed successfully.	
019	P019	Project S	Supply chain risk management system.	Logistics	In Progress	Ethan Foster	2024-08-01	2024-10-31	450000	460000	-10000	10%	Medium	High	Kentucky	Project is currently on track.	
020	P020	Project T	Employee wellness program launch.	HR	On Hold	Avery Gibson	2024-09-01	2024-11-30	180000	185000	-5000	1%	Low	Low	Tennessee	Project is currently on hold.	
021	P021	Project U	Website security audit.	IT Systems	Completed	Lucas Hall	2024-10-01	2024-10-31	60000	58000	2000	1%	Low	Low	West Virginia	Project completed successfully.	
022	P022	Project V	Mobile app security audit.	Software	In Progress	Charlotte King	2024-11-01	2024-12-31	70000	72000	-2000	2%	Low	Low	Arkansas	Project is currently on track.	
023	P023	Project W	Supply chain optimization for logistics.	Logistics	Completed	Benjamin Lee	2024-12-01	2024-12-31	550000	530000	20000	19%	Low	Medium	Louisiana	Project completed successfully.	
024	P024	Project X	Employee training program for sales.	HR	In Progress	Abigail Scott	2025-01-01	2025-03-31	160000	170000	-10000	7%	Low	Low	Mississippi	Project is currently on track.	
025	P025	Project Y	Website redesign for the company's new market.	Web Development	Completed	Henry Taylor	2025-02-01	2025-04-30	100000	98000	2000	2%	Low	Low	Alabama	Project completed successfully.	